

## Durham Land Stewardship Council – 2010/11 Workplan

### **Council Member Lead –**

This signifies which council member will be the lead on each project recognizing that the coordinator may be required to attend meetings during regular working hours, evenings or weekends. This does not automatically assume that the coordinator is the main or sole implementer of these projects.

### **Project Partner Lead –**

The project partner lead identifies which projects DLSC is taking the lead and which projects DLSC is acting as a supportive partner

### **Timeframe –**

All year = implemented throughout the entire year

Multiple year = project span over multiple years

Specific month / season = means the project must happen within that timeframe

## **Biodiversity**

<b>Project Partner Lead</b>	<b>Project / Activity</b>	<b>Timeframe</b>	<b>Target</b>	<b>Deliverable for 2010</b>	<b>Commitment</b>	<b>Description</b>	<b>Partners</b>
Durham Region	Recreational Trail Stewardship	All Year	Various trail segments throughout Durham Region	Council representation at meetings	<b>Council member / coordinator time at meetings</b>	<ul style="list-style-type: none"> <li>link with existing Durham Region and provincial trail programs, Durham Regional Forest</li> <li>provide support upon request</li> </ul>	CA's, ORTA, Durham Region, etc.

## Forests

<b>Project Partner Lead</b>	<b>Project / Activity</b>	<b>Timeframe</b>	<b>Target</b>	<b>Deliverable for 2010</b>	<b>Commitment</b>	<b>Description</b>	<b>Partners</b>
NSC / DLSC	Seed Sourcing / Seed Orchard Management	All year	Scugog Island and private lands	Seed collection Orchard Maintenance	MNR capital funding Revenue from seed sales	<ul style="list-style-type: none"> <li>assist with management activities on Scugog Island to improve seed source / production</li> <li>provide input to potential land managers</li> <li>assist with community education of seed sourcing / production /collection</li> </ul>	MNR, Trees Ont., woodlot assoc. Stewardship Rangers other local partners
HPWWS	Butternut awareness and Assessment	All Year	Private landowners	Proposal Submission	\$300	<ul style="list-style-type: none"> <li>build on existing local model to raise awareness of butternut canker and encourage field surveys and monitoring for healthy specimens</li> </ul>	MNR, FGCA, stewardship councils, CA's, landowners, forest consultants
	Durham Forest – Users Group and Demonstration Trail	All year			Kate attends meetings	<ul style="list-style-type: none"> <li>Work with LRSCA to support public committee and enhancement of demonstration forest / trails</li> </ul>	LSRCA, DDSB, ORTA, various additional community groups

## Water Resources

Project Partner Lead	Project / Activity	Timeframe	Target	Deliverable for 2010	Commitment	Description	Partners
CSSP	Community Stream Steward Program*	Multiple Years	Durham residents	N/A	\$500 Laurie attends 4 meetings per year.	<ul style="list-style-type: none"> <li>continued support for program phase 3 and sustainable planning</li> </ul>	SC's, OFAH, CA's, DFO, MNR, etc.
CAs/CEW	Check Your Watershed Day	July	30 people	1 day of data collection	\$250	<ul style="list-style-type: none"> <li>help to expand program and engage participants on Wilmot and other ORM watersheds</li> </ul>	CSSP, ORM, CEW, MNR, GRCA, CLOCA & other CA's, community groups
Durham Sustain Ability	Scugog Connections	Multiple Years	Scugog area residents, tourists, ngo's and community groups	Ensure 2010 workplan deliverables met, condition of Trillium funding	Coordinator meeting time	<ul style="list-style-type: none"> <li>DLSC one of four founding partners.</li> </ul>	KRCA, Township of Scugog, Scugog Lake Stewards, various community groups

## Renewable Energy / Waste Management

Project Partner Lead	Project / Activity	Timeframe	Target	Deliverable for 2010	Commitment	Description	Partners
----------------------	--------------------	-----------	--------	----------------------	------------	-------------	----------

## Agricultural Best Management Practices

<b>Project Partner Lead</b>	<b>Project / Activity</b>	<b>Timeframe</b>	<b>Target</b>	<b>Deliverable for 2010</b>	<b>Commitment</b>	<b>Description</b>	<b>Partners</b>
OSCIA	EFP workshops	All Year	40 producers	Support to X number of workshops	\$120	<ul style="list-style-type: none"> <li>DSCIA to lead workshops with recognition of DLSC support</li> </ul>	DSCIA
?????	Demonstration Projects – vegetative filter strips, fencing BMP, agro-forestry BMP projects	All Year	3 sites (including Orono Tributary)	3 projects	????	<ul style="list-style-type: none"> <li>establish a demonstration projects</li> </ul>	OCLT, BDCC, CA's, OMAF, MNR
?????	DLSC Ag subcommittee	April / December	10 local farmers	1 meeting?	\$100	<ul style="list-style-type: none"> <li>establish an agricultural sub-committee / advisory group that will offer input to council on workplan ideas and local stewardship priorities / issues</li> </ul>	DSCIA, DFA, DCA,

## Youth

<b>Project Partner Lead</b>	<b>Project / Activity</b>	<b>Timeframe</b>	<b>Target</b>	<b>Deliverable for 2010</b>	<b>Commitment</b>	<b>Description</b>	<b>Partners</b>
DLSC	Durham / Peterborough Envirothon	April	60+ students	2 days	\$500	<ul style="list-style-type: none"> <li>continue with format competition in 2010</li> <li>presentation to teachers early in first semester 10/11 – solicit involvement from more schools</li> </ul>	CLOCA, OPG, OFA, FSM, KPRDSB, ST. MARY'S
DLSC	Aboriginal Youth Day, Scugog Island	August	20+ young people	1 day	Coordinate planning, events, facilitate day of event	<ul style="list-style-type: none"> <li>plan hands-on events for young people that demonstrates hunting and fishing heritage</li> </ul>	MSIFN/MNR
Durham Region	Farm Connections – Stewardship	April	500 students	Attend and assist	participate display	<ul style="list-style-type: none"> <li>participate in demonstrations to students</li> <li>display at open house, publicity</li> </ul>	Numerous agricultural groups and partners, CLOCA

	Display						
YES	GTA Stewardship Rangers	January – September	6 District Teams	0 teams in Durham	Coordinator time, members, Municipal partners	<ul style="list-style-type: none"> <li>continue with GTA program and solicit municipal and partner support for expansion</li> </ul>	MNR, CAs, municipalities, First Nation
DLSC	Durham 4-H Forestry Club	April – October	20 participants	X number of meetings		<ul style="list-style-type: none"> <li>continue Forestry Club</li> </ul>	?????
CLOCA	CLOCA Children’s Groundwater Festival	October	Durham Grade 4 students	Attend meetings	Coordinator time,	<ul style="list-style-type: none"> <li>possible support for program – financial, display, station support</li> </ul>	CLOCA
	Durham East Maple Syrup Club	January – April	20 participants	????	?????	<ul style="list-style-type: none"> <li>organizational assistance / support</li> <li>provide tree seedlings to participants</li> </ul>	?????
????	Enviro-career fair	October	5 highschools, 200 students			<ul style="list-style-type: none"> <li>to one or a small selection of schools promote different environmental careers (ie. forester, planner, stewardship/extension staff, etc) to high school kids as well as promote stewardship activities they can do in and around their schools and neighborhoods</li> </ul>	-School boards, high school environmental clubs, MNR, CAs and other NR agencies
	Scholarship Fund	June	1 student		\$500 Annual commitment	<ul style="list-style-type: none"> <li>create a scholarship for the top graduating students in environmental studies courses in Durham</li> </ul>	Durham College Environmental Technology Program
	Kids For Turtles	All Year	Youth and community			<ul style="list-style-type: none"> <li>Explore opportunity to expand program model into Durham</li> </ul>	

**General Administration**

<b>Project Partner Lead</b>	<b>Project / Activity</b>	<b>Timeframe</b>	<b>Target</b>	<b>Deliverable for 2010</b>	<b>Commitment</b>	<b>Description</b>	<b>Partners</b>
HPWWS	International Farm Equipment Show	Feb 5-7			1 day	<ul style="list-style-type: none"> <li>participate in display / outreach</li> </ul>	
VLSC	Lindsay Winter Woodlot Conference	Feb 18	120 participants		Planning committee and 1 day	<ul style="list-style-type: none"> <li>assist with planning details, running of event and Durham promotion</li> </ul>	
PSC	East Central Farm Show	March			1 day	<ul style="list-style-type: none"> <li>participate in display, outreach and special topic coordination</li> </ul>	
	Membership recruitment / renewal	January – March	3-5 new members		Time / Mtgs	<ul style="list-style-type: none"> <li>to increase membership on stewardship council and representation from CA's</li> </ul>	
	Website updates*	All year	Monthly updates		Coordinator time	<ul style="list-style-type: none"> <li>to maintain regular updates and interactive capabilities of website</li> </ul>	
	Development of Durham List Serve and e-registry	All year	200 members		Coordinator / member time	<ul style="list-style-type: none"> <li>to create an active list serve for members of the community to access information / promotion of local events and activities</li> </ul>	
	Newspaper articles and DLSC promotion / publicity	All year	4 articles		\$1000	<ul style="list-style-type: none"> <li>Participate in the writing of 4 articles on various stewardship topics for publishing in newspapers</li> <li>Continue to support publicity of events and DLSC</li> </ul>	
	COST and OS conference participation*	June / October	2 meetings		Coordinator and 1-2 members	<ul style="list-style-type: none"> <li>participate actively in provincial and zone meetings</li> </ul>	
	General landowner	All Year	40 landowners / year		Coordinator	<ul style="list-style-type: none"> <li>continue to support information support and referrals to landowners</li> </ul>	

	services delivery / extension / referrals*						
	Financial records management*	All year			Coordinator	<ul style="list-style-type: none"> <li>Maintain current updates, records</li> </ul>	
	Council member training opportunities	All year	12 members		\$900 (\$250/member)	<ul style="list-style-type: none"> <li>participate in stewardship-related conferences and events</li> </ul>	
	Durham Stewardship Conference	September	100 participants		???	<ul style="list-style-type: none"> <li>support the organization of a region-wide environmental conference that helps to identify local and broad stewardship concerns, issues, opportunities and potential partnerships</li> <li>identify targets to work towards</li> </ul>	
	CIPS reporting*	All year			Coordinator	<ul style="list-style-type: none"> <li>maintain up-to-date records</li> <li>meet provincial deadline</li> </ul>	
DLSC	Durham Fall Fairs (Uxbridge / Orono)	August – October	1 fairs	25,000 Fair Goers	Coordinator & members	<ul style="list-style-type: none"> <li>set up display and / or partner with other agencies to promote DLSC and programs</li> </ul>	
	Community Grant Program	All year	0 projects		\$7500	<ul style="list-style-type: none"> <li>ongoing grant support for local projects</li> </ul>	
	Coordinator - professional development	All year			\$500	<ul style="list-style-type: none"> <li>Participation in ongoing workshops, conferences and training opportunities</li> </ul>	
	Stewardship Newsletter*	January	2500		\$300	<ul style="list-style-type: none"> <li>to assist with the preparation and distribution of a stewardship newsletter that covers a variety of topics</li> <li>in support of ORM projects but can also be used more widely</li> </ul>	

Patricia Lowe	Durham Stewardship Working Group	All Year	7 partners		Coordinator time	<ul style="list-style-type: none"> <li>Attend regular meetings of Durham Stewardship Working Group – 5 CA’s Durham Region &amp; DLSC</li> <li>exchange information and identify potential partnership projects</li> <li>- suggested project – directory of stewardship information and services with SSFC support</li> </ul>	
	Annual Workplan & Annual Report*	All year			Coordinator	<ul style="list-style-type: none"> <li>distribute to partners, municipalities and govt contacts</li> </ul>	